


PROJET RIAD.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	1st Quarter		3rd Quarter		1st Quarter		3rd Quarter		1st Quarter	
								May	Jan	Jan	Sep	May	Jan	Jan	Sep	May	Jan
1		ETAPE FUSION	600 days	Thu 01/01/15	Wed 19/04/17												
2		ATELIER FONDERIE	600 days	Thu 01/01/15	Wed 19/04/17		fondeuse[3%];agents[6%]										
3		ETAPE PRIPARATION	450 days	Sun 01/01/17	Thu 20/09/18												
4		ATELIER OXYDE	150 days	Thu 20/04/17	Wed 15/11/17	2	agents[2%]										
5		ATELIER MALAXAGE	300 days	Tue 01/08/17	Mon 24/09/18	4	agents[2%]										
6		ETAPE COUPE ET FINITION	2130 days	Tue 25/09/18	Mon 23/11/26												
7		ATELIER EMPATTAGE	600 days	Tue 25/09/18	Mon 11/01/21	5	machine[1];agents[2%]										
8		ATELIER SECHAGE	600 days	Tue 12/01/21	Mon 01/05/23	7	machine[1];agents[2%]										
9		ATELIER COUPNE	675 days	Tue 12/07/22	Mon 10/02/25	8FS-012 days	machine[1];agents[1%]										
10		ENVELOPPEUSE	675 days	Tue 23/04/24	Mon 23/11/26	9FS-012 days	machine[1];agents[2%]										
11		ETAPE MONTER	735 days	Tue 24/11/26	Mon 17/09/29												
12		ATELIER C.O.S	113 days	Tue 24/11/26	Thu 29/04/27	01	machine[1];agents[2%]										
13		ATELIER MONTAGE	682 days	Fri 05/02/27	Mon 17/09/29	21FS-06 days	machine[1];agents[2%]										
14		ETAPE TEST	750 days	Tue 18/09/29	Mon 02/08/32												
15		ATELIER FORMATION	750 days	Tue 18/09/29	Mon 02/08/32	31	machine[1];agents[8%]										



Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	
Critical Progress		Start-only		Baseline Milestone		Project Summary		Inactive Summary	
Task		Finish-only		Milestone		External Tasks		Deadline	
Split		Duration-only		Summary Progress		External Milestone			